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June 30, 2005

VIA ELECTRONIC FILING

Marlene H. Dortch, Esq.

Secretary

Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re:  MB Docket No. 03-15
WFIE-DT (Evansville, Indiana)
Facility ID No. 13991
FCC File No. BMPCDT-20020313AAW
Request for Waiver of July 1, 2005 Replication/Maximization Deadline

Dear Ms. Dortch:

LibCo, Inc. (“LibCo”), permittee of television station WFIE-DT (Evansville, Indiana)
(the “Station”™), by its attorneys, hereby requests waiver of the Commission’s July 1, 2005
replication/maximization interference protection deadline. Due to circumstances beyond its
control, LibCo has been unable to implement its full maximization facilities for the Station (See
FCC File No. BMPCDT-20020313AAW).

In its Second DTV Periodic Review Report and Order,' the Commission adopted a July 1,
2005 replication/maximization interference protection deadline for DTV licensees affiliated with
the top-four networks in the top 100-ranked designated market areas. If a station subject to this
deadline had not completed construction of its replication or maximization facilities by this date
it would lose interference protection to the unserved area. The Commission further stated that, in
cases where a station was unable to meet the applicable deadline due to “circumstances beyond a
station’s control,” the Commission would “establish a limited waiver process and grant
extensions of the applicable replication or maximization interference protection deadline on a
six-month basis if good cause is shown.”” To receive such a waiver, broadcasters were required
to make a showing “similar to that required to obtain a waiver of the DTV construction
deadlines.”

! Second Periodic Review of the Commission’s Rules and Policies Affecting the Conversion to
Digital Television, Report and Order, 19 FCC Red 18279 (rel. Sept. 7, 2004).

2 Id. at § 87. See also Public Notice, DTV Channel Election Issues — Compliance with the July 1,
2005 Replication Maximization Interference Protection deadline; Stations Seeking Extension of the
Deadline, DA 05-1636 (rel. June 15, 2005).
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LibCo has been unable to implement full maximization facilities for WFIE-DT due to
reasons beyond its control. Specifically, Harris Corporation (“Harris”), the contractor employed
by LibCo to deliver and install the Station’s DTV transmission system, will be unable to do so
before July 1, 2005 as had been expected. In the attached letter, Harris explains that
“manufacturing loading [has] necessitated a delay of the DTV transmitter.” Harris goes on to
estimate that it can deliver and install the WFIE DTV transmission system by mid-August.

Based on the foregoing, LibCo believes that it has shown good cause for the Commission
to grant a waiver of the maximization/replication deadline for the Station. For reasons beyond its
control, LibCo will be unable to complete construction of full facilities prior to July 1, 2005.
These facilities, however, will be completed shortly. Accordingly, LibCo respectfully requests
that the Commission grant a brief forty-five day waiver of the interference protection deadline
for WFIE-DT through and until August 15, 2005, when the full power facilities are expected to
be placed into operation.

Respectfully Submitted,

Scott S. Patrick

Enclosure
cc (w/encl.): Shaun Maher (FCC)
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WFIE-TV

Bobby Barnett, Chief Engineer
1115 Mt. Auburn Rd.
Evansville, IN 47712

Re: WFIE -DT Purchase of DTV Transmission System
Dear Mr. Barnett:

This letter memorializes discussions between Harris and Liberty Corp in connection with
WFIE's purchase from Harris of a DTV transmission system for its WFIE -DT operation on
Channel 46 serving Evansville, IN. Throughout the negotiation process that culminated in
WFIE's purchase order 517 urged Harris to complete the construction of the transmission system
and have it delivered and installed by July 1, 2005. While Harris was not in a position to make a
written commitment to that schedule, Harris made its best efforts to accommodate that deadline
and intended to do so at the time that the agreement was executed. Unfortunately, Harris
encountered manufacturing loading which necessitated a delay of the DTV transmitter purchased
by WFIE. This loading process made meeting the July 1, 2005 deadline impossible. Harris now
believes that it will be able to deliver and install the WFIE system in, approximately, mid-
August, 2005.

Harris agrees that a copy of this letter may be submitted to the Federal Communications
Commission in support of a WFIE request for extension of time. Harris again thanks you for
your business.

Very truly yours,

JOE MACK

JOE MACK
DIRECTOR, NATIONAL ACCOUNTS
HARRIS BROADCAST DIVISION
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